

Eagle Scout Cumulative Time Sheet

(my hours are under the name "Jeff")

Person	Date	Time (hrs)	What
Jeff	25.02.04	1	Drafting project approval for Deacon Scheler
Jeff	26.02.04	1	Meeting with Deacon Scheler for project approval
Jeff	01.03.04	0.75	Creating initial bench design
Jeff	05.03.04	1	Bottle drive planning
Jeff	17.03.04	1.5	Creating initial project flyer
Jeff	18.03.04	2	Visiting Home Depot for cost estimate
Jeff	30.03.04	1	Visiting Home Depot for design advice
Jeff	01.04.04	1	Visiting Home Depot for design advice
Jeff	07.04.04	1	Miscellaneous planning
Jeff	08.04.04	3	Writing up project proposal
Jeff	09.04.04	2	Writing up project proposal
Jeff	10.04.04	3	Finishing project proposal
Jeff	10.04.04	1.5	Visiting Home Depot (costs)
Jeff	10.04.04	0.5	Presenting project to Mr. McHugh
Jeff	13.04.04	1	Presenting project to Mr. D'Hondt
Jeff	22.04.04	1.5	Designing troop announcement flyer, drafting drive flyer
Jeff	29.04.04	0.75	Drive flyer changes
Jeff	02.05.04	0.5	Minor flyer changes
Jeff	02.05.04	2	Fundraiser phone calls
Jeff	03.05.04	1.5	Fundraiser phone calls
Jeff	04.05.04	1	Fundraiser phone calls
Jeff	05.05.04	1	Fundraiser phone calls
Jeff	05.05.04	3	Flyering
Andrew Roeser	05.05.04	2	Flyering
Ryan Greaves	05.05.04	2.5	Flyering
Brennan Greaves	05.05.04	2.5	Flyering
Jeff	06.05.04	1.25	Final flyering
Patrick Roeser	08.05.04	3.75	Can/bottle drive
Nathan Delaney	08.05.04	2.5	Can/bottle drive
Ryan Main	08.05.04	4	Can/bottle drive
Spencer Marshall	08.05.04	2.25	Can/bottle drive
Clayton Hughes	08.05.04	3.25	Can/bottle drive

Time Sheet

Luke Albertson	08.05.04	9	Can/bottle drive
Rick Squires	08.05.04	3	Can/bottle drive
James Squires	08.05.04	3	Can/bottle drive
Bruce Marshall	08.05.04	2	Can/bottle drive
John Hughes	08.05.04	3.25	Can/bottle drive
Dillon Sparkman	08.05.04	1.5	Can/bottle drive
Jeff	08.05.04	9.75	Can/bottle drive
Jim Walden	08.05.04	9.75	Can/bottle drive
Lisa Albertson	08.05.04	9	Can/bottle drive
Kevin Dyer	08.05.04	7	Can/bottle drive
John Puralewski	08.05.04	3	Can/bottle drive
Glen Milligan	08.05.04	3	Can/bottle drive
Curt Baugher	08.05.04	2.5	Can/bottle drive
David McHugh	08.05.04	2.75	Can/bottle drive
Ryan Greaves	08.05.04	2	Can/bottle drive
Terry Greaves	08.05.04	2	Can/bottle drive
Josh Sawyer	08.05.04	2	Can/bottle drive
Chris Bowman	08.05.04	2.25	Can/bottle drive
Alex Aninos	08.05.04	1.75	Can/bottle drive
Garrett Currie	08.05.04	1.75	Can/bottle drive
Arik Aninos	08.05.04	1.75	Can/bottle drive
Matt Droste	08.05.04	3.5	Can/bottle drive
David Wachtel	08.05.04	2.75	Can/bottle drive
Doug Wachtel	08.05.04	2.75	Can/bottle drive
Bruce Coldren	08.05.04	3	Can/bottle drive
Mark Coldren	08.05.04	3	Can/bottle drive
Mike Rubino	08.05.04	2	Can/bottle drive
Phil Dyer	08.05.04	7	Can/bottle drive
Jeff	14.05.04	0.75	Creating one last flyer
Jeff	17.05.04	1	Returning cans/bottles
Jeff	19.05.04	1.5	Returning cans/bottles
Jeff	23.05.04	1	Project planning
Jeff	24.05.04	1	Trying to get minor donations
Jeff	25.05.04	1	Trying to get minor donations
Jeff	26.05.04	2.75	Information organization
Doug Harmala	26.05.04	0.5	Requesting prices from Stock Lumber
Jeff	28.05.04	1.25	Procure power auger, solicit donations
Jeff	30.05.04	1.5	Final shopping list, design tweaks
Jim Walden	30.05.04	2.5	Shopping at Home Depot

Time Sheet

Jeff	30.05.04	2.5	Shopping at Home Depot
Mary Walden	30.05.04	0.25	Unloading materials from truck
Steph Walden	30.05.04	0.25	Unloading materials from truck
Jeff	31.05.04	0.75	Wood cleaner from Home Depot
Jim Walden	31.05.04	2.75	Cleaning wood
Carl Borg	31.05.04	2.5	Cleaning wood
Alex Borg	31.05.04	2.5	Cleaning wood
Eric Borg	31.05.04	2.5	Cleaning wood
Jeff	31.05.04	3.25	Cleaning wood
Jeff	01.06.04	0.75	Wood sealer from Home Depot
Ryan Greaves	01.06.04	2.25	Sealing wood
Jeff	01.06.04	2.25	Sealing wood
Adam Rivett	03.06.04	2.5	Sealing wood
Jeff	03.06.04	2.5	Sealing wood
Jim Walden	03.06.04	0.5	Visiting Wixom to finalize bench layout
Jeff	03.06.04	0.5	Visiting Wixom to finalize bench layout
Jeff	03.06.04	0.25	Unobsoleting flyer for troop meeting
Jim Walden	04.06.04	3.75	Getting power auger, drilling holes
Jeff	04.06.04	3.75	Getting power auger, drilling holes
John Puralewski	04.06.04	2.5	Drilling bench holes
Bob Bowman	04.06.04	2.5	Drilling bench holes
Chris Bowman	04.06.04	2.5	Miscellaneous stuff while drilling holes
Matt Bowman	04.06.04	2.5	Miscellaneous stuff while drilling holes
Jacob Scheler	05.06.04	0.25	Building/installing benches
Luke Albertson	05.06.04	6.5	Building/installing benches
Rick Squires	05.06.04	2.5	Building/installing benches
Glen Milligan	05.06.04	6.5	Building/installing benches
Sean Nagler	05.06.04	3.5	Building/installing benches
Travis Nagler	05.06.04	3.5	Building/installing benches
Lisa Albertson	05.06.04	6.5	Building/installing benches
Jeff	05.06.04	1	Getting stuff ready for project
Jeff	05.06.04	7	Building/installing benches
Jim Walden	05.06.04	7	Building/installing benches
Jeff	06.06.04	0.5	Final writeup
Jeff	08.06.04	0.5	Final writeup
Jeff	11.06.04	2.75	Final writeup
Jeff	12.06.04	0.75	Final writeup, finalizing finances
Jeff	12.06.04	0.75	Project pictures pickup
Jeff	16.06.04	1	Final writeup

Time Sheet

Jeff	17.06.04	4.5	Final writeup, getting Deacon Scheler's signature
------	----------	-----	---------------------------------------------------

My hours:	87.75
Others' hours:	188
Grand Total hours:	275.75